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Andrew Johnson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/078-01-2007
Server Room Upgrade

$550,000.00 Kline Swinney Associates
IKON Construction, Inc.

DePalma, N.
Patteson, G.$250,000.00 Active Construction 5/01/08: Construction NTP issued

4/11/08: Construction contract executed
3/11/08: Bid Date
2/26/08: Pre Bid Conference
11/26/07: DDP approved, NTP to CDP authorized
11/03/07:SDP approved, NTP to DDP authorized
11/02/07: Program approved, NTP to SDP authorized
10/15/07: Design NTP issued

Renovation

1 Project ( Total Budgeted Cost of Projects )$550,000.00

Capitol Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/001-01-2003
State Govern Security Improve

$600,000.00 Fowlkes Associate Archts Qualey, B.
Patteson, G.$88,500.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer is not closed out.

Renovation

529/000-16-2006
Bicycle Storage Lockers & Rack

$58,800.00 Moody Nolan LTD, Inc.
Middle 10 Contractors, LLC

Freeman, D.
Shelton, T.$37,400.00 Substantially Complete Warranty inspection due 10/25/08

10/26/07: Substantial Completion Certificate issued

New Construction

529/045-03-2000-12
Nashville State Parking Study

$100,000.00 Gresham, Smith and Partners Symons, H.
n/a$0.00 Project Closed Out

Awaiting Designer CloseoutStudy

3 Projects ( Total Budgeted Cost of Projects )$758,800.00

Chattanooga Client Services Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/005-02-2006
Reroof

$306,000.00 Artech Design Group Evans, B.
Edwards, T.$275,000.00 Design Development Phase 5/29/08: SDP/DDP meeting to be scheduled mid June 

08
10/30/07: Program approved, NTP to combined 
SDP/DDP authorized
10/25/07: Completion expected 7/2008

Re-roof

1 Project ( Total Budgeted Cost of Projects )$306,000.00
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Chattanooga State Office Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

520/001-01-2003
Exterior Stabilization Phase I

$1,750,000.00 Artech Design Group
Total Building Maintenance, Inc.

DePalma, N.
Shelton, T.$1,550,000.00 Substantially Complete 12/21/07: Substantial Completion Certificate issued

Renovation

520/001-01-2003-01
Exterior Stabilization-Phase 2

$860,000.00 Artech Design Group
Mid-Continental Restoration Co., Inc.

DePalma, N.
Shelton, T.$860,000.00 Active Construction

Awaiting NTP
Life safety issue, stone falling off building
2/27/08: Construction contract executed
1/17/08: Bid Date
11/01/07: Phase 2 to be completed Winter of 2009
9/10/07: DDP approved, NTP to CDP authorized

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,610,000.00

Citizens Plaza Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/076-01-2005
Interior Renov- Ph 1

$4,000,000.00 Kline Swinney Associates
Shankle-Lind, LLC.

Freeman, D.
Shelton, T.$2,560,000.00 Substantially Complete 2/07/08: Substantial Completion Certificate issued

10/25/07: Project held up by Asst. Commissioner, 
expected to be complete 1/01/08

Renovation

529/076-01-2006
Interior Renov - 2 Floors

$3,500,000.00 Street Dixon Rick Architecture Qualey, B.
Edwards, B.$2,200,000.00 Design Development Phase 11/07/07: Project expected to be complete by 3/2009

Renovation

2 Projects ( Total Budgeted Cost of Projects )$7,500,000.00

Data Centers
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/031-01-2006
UPS Syst Replacement

$1,031,000.00 SSOE, Inc.
Wolfe and Travis Electric Company

Johnston, S.
Patteson, G.$949,686.00 Active Construction

Renovation

529/031-01-2007
New Building

$44,000,000.00 JV Hawkins/Wright and SIGNA 7 Desi
Turner Universal

DePalma, N.
Shelton, T.$35,700,000.00 Schematic Design Phase 7/10/08: Schematic design finalized, CM developing 

pricing model.
5/26/08: Authorized to proceed to SDP
5/05/08: Project rescoped due to budget shortfall.  
Awaiting cost estimate from design group and CM for 
construction of single data center.
3/03/08: Design NTP issued to Program phase
2/22/08: Design Agreement executed
CM to be chosen at February SBC meeting
Critical need
Smyrna
Project will be completed Fall 2009

New Construction

2 Projects ( Total Budgeted Cost of Projects )$45,031,000.00
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Davy Crockett Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/077-01-2006
Emergency Repairs

$3,000,000.00 Gobbell Hays Partners, Inc.
Kerry G. Campbell, Inc.

Freeman, D.
Shelton, T.$2,470,000.00 Active Construction

Awaiting NTP
6/17/08: Construction contract executed
5/20/08: Bid date
5/07/08: Pre Bid Conference
1/28/08: CDP review ongoing
11/07/07:  Commissioner is not allowing project to be 
executed.  Project on hold

Renovation

529/077-01-2008
Interior Renovation

$8,100,000.00 Hastings Architecture Associates DePalma, N.
n/a$5,000,000.00 Program Verification Phase 7/10/08: Program complete, Agency approved, then 

disapproved loading plan, space planning interrupted.
5/06/08: Design NTP to Program phase issued, vision 
statement complete
4/25/08: Designer Agreement executed

Renovation

2 Projects ( Total Budgeted Cost of Projects )$11,100,000.00

Donnelley J. Hill Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/003-01-2004
Plaza Upgrade

$2,000,000.00 Askew Nixon Ferguson Architects Qualey, B.
Loggins, B.$1,650,000.00 Construction Document Phase 11/07/07: Project expected to be complete by 12/2008

Renovation

1 Project ( Total Budgeted Cost of Projects )$2,000,000.00

Foster Avenue Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/021-01-2007
Cooper Hall Interior Renovation

$400,000.00 n/a
n/a

Westerman, S.
Dixey, J.$250,000.00 Construction Closed Out Direct Order Contract

NOI/Felicia Thepthongsay

Purchasing Contract

529/021-02-2004
Master Plan

$1,500,000.00 Tuck Hinton Architects
n/a

DePalma, N.
n/a$0.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.

Study

2 Projects ( Total Budgeted Cost of Projects )$1,900,000.00
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James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-01-2002-02
Int Renov - 9th Flr

$1,788,242.00 Jack Freeman & Associates, P.C. Qualey, B.
Edwards, B.$1,150,000.00 Program Verification Phase

ON HOLD
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N. DePalma

Renovation

529/075-01-2003-01
Emergency Generator

$665,000.00 SSOE, Inc.
John Bouchard & Sons Co.

DePalma, N.
Patteson, G.$650,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.

Renovation

529/075-01-2004
State Museum-Interior Damage 

$1,300,000.00 Moody Nolan LTD, Inc. DePalma, N.
Patteson, G.$0.00 Open Root Projects

Renovation

529/075-01-2004-07
State Museum Inter Exhibit Rep

$345,000.00 Moody Nolan LTD, Inc.
1220 Exhibits

DePalma, N.
Patteson, G.$345,000.00 Substantially Complete Warranty inspection due 6/14/08

Renovation

529/075-01-2007
Fire Panel Circuits Update

$206,000.00 Lockwood Greene Engineers, Inc. Johnston, S.
Patteson, G.$183,506.40 Design Development Phase

ON HOLD
6/20/08: Project placed ON HOLD, funding issues
6/20/08: SDP approved
4/01/08: Program approved, NTP to SDP issued
12/03/07: Design Agreement executed
10/25/07:  Project completion expected 12/2008

Renovation

529/075-02-2004
Int Renov - Flrs 4, 5 & 6

$4,380,000.00 Jack Freeman & Associates Qualey, B.
Edwards, B.$2,970,000.00 Schematic Design Phase

ON HOLD
12/07/07: Project no longer on hold, per B. Qualey
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N.DePalma

Renovation

6 Projects ( Total Budgeted Cost of Projects )$8,684,242.00

John Sevier Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/070-01-2006
Reroof

$257,000.00 The Larkin Group Evans, B.
Edwards, B.$231,000.00 Program Verification Phase

ON HOLD
3/10/08: On Hold, waiting for Historic Structures report 
(MAF)
3/10/08: Roof not leaking, not critical
10/25/07: Program completion expected 5/08

Re-roof

1 Project ( Total Budgeted Cost of Projects )$257,000.00

Knoxville State Plaza
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

526/010-01-2007
Middlebrook Interior Modificati

$600,000.00 DePalma, N.
$600,000.00 SBC Approved - Awaiting Contra

ON HOLD
2/13/08: Per Nick DePalma, project might not be 
performed under Direct Order Contract, may become a 
capital project

Renovation

1 Project ( Total Budgeted Cost of Projects )$600,000.00
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Legislative Plaza
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/045-01-2002
Exterior Upgrade

$9,290,000.00 Thomas, Miller & Partners
Bell & Associates Construction

DePalma, N.
Patteson, G.$8,486,000.00 Substantially Complete Warranty inspection due 4/04/08

Per note in PITS:  Contract is open for another year with 
$100 left for contractor payment.

Renovation

529/045-01-2006
Bollards & Entrance

$1,000,000.00 Thomas & Miller, Architects
Rock City Construction Co., Inc.

DePalma, N.
Patteson, G.$440,000.00 Active Construction 12/10/07: Partial Certificate of Substantial Completion 

issued

Renovation

529/045-01-2007
Accessibility Improvements

$2,075,000.00 Moody Nolan LTD, Inc.
Baron + Dowdle Construction, L.L.C.

DePalma, N.
Patteson, G.$1,500,000.00 Active Construction 4/28/08: CO #5-$36,677.64

4/17/08: Begin Phase 3 after session through Fall 08
1/04/08: Phase I of 3 Substantially complete
10/24/07: Construction NTP, contract duration 314 days
10/09/07: Designer Supplement executed
6/18/07: SDP approved, NTP to DDP authoized
6/04/07:  Program approved, NTP to SDP authorized

Renovation

529/045-03-2000-06
Committee Rms Phase 1

$1,083,000.00 Fowlkes Associate Archts
Bell & Associates Construction

DePalma, N.
Patteson, G.$1,083,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.

Renovation

529/045-03-2000-07
Elevator Modernization

$2,362,000.00 Fowlkes Associate Archts
Nashville Machine Company, Inc.

DePalma, N.
Patteson, G.$2,362,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.
1/07/08: Warranty inspection performed

Renovation

529/045-03-2000-09
Renov Comm Rms 29, 30, 31-P

$914,000.00 Fowlkes Associate Archts
Bell & Associates Construction

DePalma, N.
Patteson, G.$914,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.

Renovation

6 Projects ( Total Budgeted Cost of Projects )$16,724,000.00

Middlebrook Pike Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 08/09
Renovation Phase 1

$5,500,000.00
$0.00 Awaiting Funding Approval

Renovation

1 Project ( Total Budgeted Cost of Projects )$5,500,000.00

R.S. Gass Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/020-01-2007
HVAC Upgrade

$720,000.00 I.C. Thomasson Associates, Inc.
John Bouchard & Sons Co.

Johnston, S.
Bryant, J.$647,583.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/10/09.

Renovation

1 Project ( Total Budgeted Cost of Projects )$720,000.00
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Rachel Jackson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/013-01-2001-02
Flatwire & Carpet Replacement

$3,010,000.00 Fowlkes Associate Archts
Robert S. Biscan & Company

Freeman, D.
Patteson, G.$1,606,000.00 Substantially Complete 10/25/07: Project expected to complete 12/2007

7/23/07: Substantial Completion Certificate issued

Demolition

Budgeted - FY 08/09
Renovation-Selected Floors

$1,000,000.00
$0.00 Awaiting Funding Approval

Renovation

2 Projects ( Total Budgeted Cost of Projects )$4,010,000.00

State Capitol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/005-01-2004
Exterior Terrace Repairs

$1,650,000.00 Fowlkes Associate Archts
Mid-Continental Restoration Co., Inc.

DePalma, N.
Patteson, G.$1,380,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.

Renovation

529/005-01-2004-01
Exterior Repairs

$920,000.00 Centric Architecture
Leatherwood, Inc.

Law, V.
Patteson, G.$900,000.00 Substantially Complete 12/31/07: Substantial Completion Certificate issued

10/25/07: Project expected to complete 12/2007

Renovation

529/005-01-2005
Mech/Elec Upgrade Pre-Plannin

$975,000.00 Smith Seckman Reid, Inc. DePalma, N.
n/a Design Development Phase 7/10/08: Design for Senate chambers being finalized for 

Direct Order pricing.
6/12/08: SBC Mtg revised scope to include Senate 
Chambers in Phase 1
5/8/08: Phase 1 will utilize Direct Order Contract.
4/17/08: ON HOLD -  Root project postponed until 
2010
2/27/08: DDP approved, NTP to CDP authorized
11/01/07: Awaiting executive approval for 
advancement of project

Planning

529/005-02-2003
Emerg Elec Repairs

$2,420,000.00 SSOE, Inc.
Wolfe & Travis Electric Co.

Qualey, B.
Shelton, T.$2,165,000.00 Active Construction 10/29/07: Construction NTP

11/01/07: Project will be completed Fall 2008

Renovation

4 Projects ( Total Budgeted Cost of Projects )$5,965,000.00
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State Library & Archives
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/043-01-2004
Fac Development Plan Update

$30,000.00
n/a

Symons, H.
n/a$0.00 Project Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.

Study

529/043-01-2005
New Facility - Planning

$3,100,000.00 JV Tuck Hinton Arch. & Thomas, Mille DePalma, N.
n/a$0.00 Design Development Phase 5/05/08: Design development proceeding

4/17/08: Full planning July 1, 2008

Planning

529/043-01-2007
HVAC System Upgrade

$298,000.00 Branham & Lloyd, LLC Qualey, B.
Patteson, G.$261,926.50 Schematic Design Phase 2/07/08: Design NTP issued

1/03/08: Design contract executed
12/19/07: Design contract sent to OBF
11/06/07: Contract is working, has not yet been sent to 
Designer

Renovation

529/043-02-2007
Repair Roof

$150,000.00 In House (Agency Resources) Qualey, B.
n/a$0.00 Program Verification Phase Direct Order Contract.  Design services will be in-house 

with departmental consultants.

Re-roof

4 Projects ( Total Budgeted Cost of Projects )$3,578,000.00

State Museum
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-03-2005
Initial Planning

$600,000.00 DePalma, N.
n/a$0.00 In Progress (Planning Projects & S

INACTIVE
1/30/08: Completed Programming
$2,500,000 Unallocated - $2,500,000 has not been 
added to project

Planning

1 Project ( Total Budgeted Cost of Projects )$600,000.00

State Records Management Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-15-2006
PrePlan

$250,000.00 McFarlin Huitt Architect Qualey, B.
n/a$0.00 In Progress (Planning Projects & S

ON HOLD
4/04/08: Project ON HOLD

Planning

1 Project ( Total Budgeted Cost of Projects )$250,000.00
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Tennessee Executive Residence
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/028-01-2002-03
Maintenance Renovations

$8,150,000.00 Hart Freeland Roberts, Inc.
Powell Building Group; Div of PCC

Robertson, A.
Patteson, G.$4,916,500.00 Substantially Complete 4/25/08: Substantial Completion Certificate issued

2/15/08: Final Inspection, excluding Kitchen Renovation

Renovation

460/028-01-2005
New Security Facility

$1,265,000.00 Kennon Taylor Architects PLLC Robertson, A.
Patteson, G.$1,100,000.00 Construction Document Phase 1/15/08:  In Construction Documents Phase, to bid in 

February 08
9/20/07:  Designer Supplement dated 9/18/07

New Construction

460/028-01-2006
Conservation Hall

$4,000,000.00 Robertson, A.
Patteson, G.$3,410,000.00 Active Construction 1/18/08: Construction NTP issued

New Construction

460/028-01-2007
Improvements

$3,860,000.00 The Tennessee Residence Foundation Robertson, A.
Patteson, G.$0.00 Schematic Design Phase

Renovation

4 Projects ( Total Budgeted Cost of Projects )$17,275,000.00

Tennessee Performing Arts Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-01-2008
Maintenance

$300,000.00 DePalma, N.
$0.00 SBC Approved - Awaiting Contra

GrantMaintenance

529/075-02-2007
Facilities Maintenance

$300,000.00 n/a DePalma, N.
n/a$300,000.00 In Progress (Planning Projects & S

Grant

2 Projects ( Total Budgeted Cost of Projects )$600,000.00
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Tennessee Tower
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/079-01-2005
Decoupling

$1,310,000.00 n/a Bauer, B.
n/a$1,310,000.00 Substantially Complete In conjuction with Metro Government

No Designer required

Renovation

529/079-01-2006
OIR Tenant Renovation-2nd Flo

$2,000,000.00 SSOE, Inc. Qualey, B.
Edwards, B.$1,100,000.00 Design Development Phase 5/05/08: DDP to be complete 5/30/08

11/13/07: Program now uncertain
11/07/07:  Project expected to be complete by 3/2009

Renovation

529/079-02-2005
Exterior Upgrades Preplanning

$200,000.00 Jack Freeman & Associates DePalma, N.
n/a$0.00 In Progress (Planning Projects & S

Awaiting Designer Closeout
7/22/08:  Designer not closed out
11/01/07: Project complete per N.DePalma

Planning

529/079-02-2007
Exterior Renovation

$14,550,000.00 JV TLC Engineering/Jack Freeman & A DePalma, N.
Shelton, T.$13,000,000.00 Bidding Phase 7/17/08: Bid Date

7/02/08: Pre Bid Conference
6/16/08: Bid Date assigned
4/17/08: Will bid June 2008
2/26/08: NTP to CDP authorized
2/14/08: DDP approved
11/08/07: Program appoved, NTP to SDP authorized
11/01/07: Project will be completed by late summer 
2009
10/17/07: Design NTP issued

Renovation

529/079-03-2007
28th Floor Air Handler Replace

$600,000.00 I.C. Thomasson Associates, Inc. Qualey, B.
Edwards, B.$528,000.00 Program Verification Phase 3/26/08: Design NTP issued

1/11/08: Design Agreement executed
1/03/08: Contract at Commissioner's office
12/20/07: Design contract sent to OBF
11/06/07: Contract is working, has not yet been sent to 
Designer
11/07/07: Project expected to be complete 12/2008

Renovation

5 Projects ( Total Budgeted Cost of Projects )$18,660,000.00

$155,179,042.00Department Totals:  Projects  Valued  at55 ( Total Budgeted Cost of Projects )
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